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Emerald Ash Borer Work Plan - Calendar Year 2010 

 
Cooperator: Kansas Department of Agriculture 

State: Kansas 

Project: Emerald Ash Borer 

Project funding 

source: 

Priority Survey    

State Discretionary Survey     

Other Line Item Pest   

Project Coordinator: Laurinda Ramonda 

Agreement Number 10-8453-1227-CA 

Contact Information: Address: PO Box 19282, Forbes Field, Bldg 282, 

Topeka, Kansas  66619 

Phone: 785-862-2180 Fax: 785-862-2182 

Email Address: laurinda.ramonda@kda.ks.gov 

 
This Work Plan reflects a cooperative relationship between the Kansas Department of Agriculture 

(KDA) and the United States Department of Agriculture (USDA), Animal and Plant Health 

Inspection Service (APHIS), Plant Protection and Quarantine (PPQ).  It outlines the mission-

related goals, objectives, and anticipated accomplishments as well as the approach for conducting 

an Emerald Ash Borer survey and control program and the related roles and responsibilities of the 

Kansas Department of Agriculture and USDA-APHIS-PPQ as negotiated. 

    

   

I)  OBJECTIVES AND NEED FOR ASSISTANCE 

 

The Emerald Ash Borer (pest of national concern) has been detected in several states in the 

United States, but is not known to occur in Kansas.  Early detection and containment of this 

pest is of great importance since it can cause the demise of ash trees.  The purpose of the 

survey will be to identify high risk areas, such as forestry debris dump sites, nursery stock, 

camping sites, military sites and shade tree plantings.     

 

The need to identify the range of this pest is great and without funding the Kansas Department 

of Agriculture will be unable to participate in the national trapping survey for the Emerald 

Ash Borer. 

 

 

II) RESULTS OR BENEFITS EXPECTED 

 

The Cooperator seeks to conduct a program which is expected to result in: 
 

1. Early detection and containment of the Emerald Ash Borer, if found. 

2. Identification of pathways. 
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3. Provide the Kansas Department of Agriculture, USDA-APHIS-PPQ, and surrounding 

states with information regarding the status of this pest.   

4. Additional geographic assessment from data gathered. 

 

III)  APPROACH 

 

 What is the plan of action or approach to the work?   

 

       Purple prism traps with an 80% Manuka oil and 20% Phoebe oil lure with a 50 mg/day 

       release rate will be used.  Traps will be set at selected sites in ash trees, preferably on the  

       sunny side (south or southwest) of the tree at 1 trap/1 ½ mile
2
.  Lure and extract is     

 good in the field for 60 days.  These may need to be replaced once during the flight season.   

 Traps should be checked at least once during the season.  A trap inspection should be done 

 during lure replacement.  

  

 Any specimens collected should be placed in a vial with 70% ethanol and sent via overnight  

 service to: 

 

 Dr. James Zablotny 

 USDA, APHIS, PPQ 

 11200 Metro Airport Center Drive, Suite 140 

 Romulus, MI  48174     

 

Identification of up to 50 high risk sites will be selected.  Site selection will be based on ash 

density in nurseries, sawmills, landscaped areas, forest debris dump sites, urban areas, forest 

areas, military sites and recreational camping areas. 

 

A. The Cooperator and APHIS Mutually Agree to/that: 

 

 Set traps in 50 sites (200 taps). 

 Share in checking of traps. 

 Share in removing traps. 

 Split funding as noted in financial plan. 

 

1. What is the quantitative projection of accomplishments to be achieved? 

 

a. Anticipated accomplishments: 

 

1. Fact sheets, webpage, resources and pest reporting will be continually updated 

as new information becomes available or new pests found. 

2. Survey data will be entered into NAPIS and ISIS databases. 

3. Trapping will occur during April 15, 2010 through September 2010 or by 

degree day model. 

 

b. Criteria to evaluate the results and successes of the project: 

 

1. Pest detection survey completed. 
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2. All data collected from the pest detection survey will be entered into NAPIS 

and ISIS databases. 

3. Maps of the pest detection survey activities are produced to aid in planning of 

future pest detection surveys, pathway risk analysis and outreach activities. 

4. State CAPS and KDA meetings to keep updated on issues. 

 

c. Methodology used to determine if identified needs are met and results and 

benefits achieved: 

 

1. Review of the NAPIS and ISIS database to ensure that data from the pest 

detection activities have been entered. 

2. State CAPS, KDA and SPHD, SPRO, PSS, SSC meetings to keep updated on 

issues. 

 

2. Types of data to be collected and how it will be maintained: 

 

a. All survey data from cooperative agreements involving pest survey will be entered 

by the State Survey Coordinator or KDA staff into the NAPIS databases to include 

but not limited to observation number, observation date, data source, state/county, 

site code, EPA pest code, pest status and survey method. 

 

b. All survey data from cooperative agreements involving pest survey will be entered 

by the State Survey Coordinator or USDA/PPQ/APHIS staff into the ISIS 

databases to include but not limited to observation number, observation date, data 

source, state/county, site code, EPA pest code, pest status and survey method. 

 

c. Complete, accurate and timely pest survey data will be entered into NAPIS and 

ISIS using approved protocol.   

 

B. The Cooperator will: 

 

Trap 25 sites (100 traps) to include areas based on ash density, nurseries, sawmills, 

landscaped areas, forest debris dump sites, urban areas, forest areas, military sites and 

camping areas. Increased trapping efforts will be at camping areas. 

 

1. By function, what work is to be accomplished?   

 

 Set 100 traps in 25 high risk sites.  

 Change lure in traps every 60 days. 

 Check traps at least once during season. 

 Start setting traps by middle of April, if traps have been received. 

 Remove traps by the end of September. 

 Enter data into NAPIS and ISIS databases.  

 

2. What resources are required to perform the work?   

 

 KDA staff, vehicle, fuel, GPS units, and computers. 
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3. What numbers and types of personnel will be needed and what will they be 

doing?   
 

 KDA staff will be setting and checking traps.   

 Data acquired will be entered into NAPIS by State Survey Coordinator or KDA 

staff. 

 

4. What equipment will be needed to perform the work?      
       

a. The cooperator will provide GPS units, vehicle and computers.   

 

b. APHIS will provide traps, lure, spreader and hanger. 

  

d. Equipment that will be purchased with APHIS funds will be cleaner with mineral 

spirits, ends for telescoping poles and telescoping poles, if more needed. 

  

d. The equipment will be used to hang, check, replace lure and remove traps and 

specimens. 

 

e. The equipment will be maintained at KDA for other surveys upon the termination 

of the agreement/project. 

  

5. Identify information technology equipment, e.g., computers, and their ancillary 

components.   
 

 GPS units to document locations 

  KDA computers with internet to enter data 

 Digital cameras 

     

6. What supplies will be needed to perform the work 
       

a. What supplies will be provided by the Cooperator?   

 GPS units 

 Computers 

 Digital cameras 

 Telescoping poles 

 

                  b. What supplies will be provided by APHIS?   

 Traps 

 Lures 

 Spreaders 

 Hangers 

 

                  c. What supplies will be purchased in whole or in part with APHIS funds?   

 

 Cleaner with mineral spirits. 

 Telescoping poles and ends, if more needed. 
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 Histoclear II, if more needed. 

 

   d. How will the supplies be used?   

 

 Surveying for Emerald Ash Borer 

 

e. What is the proposed method of disposition of the supplies with a cumulative value 

   over $5,000 upon termination of the agreement/project?   

 

 N/A 

 

7. What procurements will be made in support of the funded project and what is 

the method of procurement (e.g., lease, purchase)?   
 

 Supplies for support in trapping. 

 Most procurements will be made by purchase. 

 These will be purchased through the KDA fiscal department. 

 

8. What are the travel needs for the project? 

 

 Travel will be required to survey sites by use of a KDA or rental vehicle.  The 

KDA Plant Protection and Weed Control Plant Program Manager is the approving 

official.  Costs are included in the financial plan. 

 

9. Reports:  

  

a. Submit all reports to the APHIS Authorized Department Officer’s Designated 

Representative (ADODR). Reports include: 

1. Narrative accomplishment reports in the frequency and time frame specified in 

the Notice of Award, Article 4. 

2. Financial Status Reports, SF-269, in the frequency and time   frame specified in 

the Notice of Award, Article 4. 

 

10. Are there any other contributing parties who will be working on the project? 

   

a. List Participating Agency/Institution:  KDA, USDA/PPQ/APHIS, Kansas Forestry, 

Kansas Wildlife and Parks, Corp of Engineers 

b. List all who will work on the project:  KDA, USDA/PPQ/APHIS, Kansas Forestry  

c. Describe the nature of their effort:  Trapping, site selection and outreach 

d. Contribution:  Site selection, outreach, setting traps, checking traps and removal of 

traps.    

 

C. APHIS Will: 

 

Trap 25 sites (100 traps) such as military installations, race tracks pallet remanufacturing, 

camping areas and forest debris dump sites. 
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1. What equipment will be needed to perform the work?  Include major items of 

equipment with a value of $5,000 or more.    

  

 Vehicle 

 GPS units 

 Computers 

       

a. Will Equipment be loaned or provided by APHIS? Yes   

Yes, please list:  

  

 Vehicle will be used by APHIS personnel  

 GPS units will be used by APHIS personnel 

 Computers will be used by APHIS personnel 

  

b. How will the equipment be used?   

 

 To set, check and remove traps 

 To locate traps 

 To enter data 

 

     

IV) GEOGRAPHIC LOCATION OF PROJECT 

 

A. Is the project statewide or in specific counties, townships, and/or national or state  

parks?  

The majority of trapping will take place in the eastern half of Kansas.  Emphasis will be 

placed on higher risk areas of entry into the state for the Emerald Ash Borer.  

Identification of up to 50 high risk sites will be selected.  Site selection will be based on 

ash density, nurseries, sawmills, landscaped areas, forest debris dump sites, urban areas, 

forest areas, military sites and camping areas. More emphasis will be placed on camping 

areas. 

 

B. What type of terrain (e.g., cropland, rangeland, woodland) will be involved in the  

  project?   

Many types of terrain will be involved from forests, to rural, to urban areas. 

 

C. Are there any unusual features which may have an impact on the project or activity 

such as rivers, lakes, wild life sanctuaries, commercial beekeepers etc? 

Urban and recreational areas might have disruption through human contact. 

 

D.   Identify the kind of data to be collected: 

The kinds of data to be collected will include, but not limited to, observation number,   

observation date, data source, state/county, site code, pest code, pest status and survey 

method. 

 

E. Criteria to evaluate the results and successes of the project: 

All survey data including GPS survey coordinates will be entered into NAPIS and ISIS  

 databases.  Survey data includes but not limited to date trap was set, when it was checked 
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 and picked up, county and any problems.  Pests will be checked and verified by Dr.   

 James Zablotny, USDA, APHIS, PPQ. 

 

F. Methodology used to determine if the results and benefits are achieved: 

 

 Review of the state survey database and NAPIS database to ensure that data from the 

pest detection activities have been entered. 

 State CAPS, KDA and SPHD, SPRO, PSS, SSC meetings to keep updated on issues. 

 

 

V) DATA COLLECTION AND MAINTENANCE 

 

1. All survey data from cooperative agreements involving pest survey will be entered by the 

State Survey Coordinator or KDA staff into the NAPIS databases to include but not 

limited to observation number, observation date, data source, state/county, site code, EPA 

pest code, pest status and survey method. 

 

2. All survey data from cooperative agreements involving pest survey will be entered by the 

State Survey Coordinator or USDA/PPQ/APHIS staff into the ISIS databases to include 

but not limited to observation number, observation date, data source, state/county, site 

code, EPA pest code, pest status and survey method. 

 

3. Complete, accurate and timely pest survey data will be entered into NAPIS and ISIS using 

approved protocol.  The data entry requirements are: 

 

 Enter new national, state and county records into NAPIS database within 48 hours of 

confirmation of a pest or pathogen identification by a recognized identifier. 

 Non-time sensitive records, including negative data, must be entered into NAPIS 

within 2 weeks of confirmation. 

 Negative data should be entered within 2 weeks of decommissioning a trap, obtaining 

the results from an identifier, or performing a laboratory assay. 

 Survey data will be collected with GPS technology for internal pathway analyses.  

Survey maps will be developed from approved GIS mapping software. 

 

            For ISIS, the following should be added to the above. 

 

 Survey data and diagnostic results will be entered into the national Integrated Survey 

Information System (ISIS) database as close to real time as possible, including both 

positive and negative results. 

 All data elements will be provided nationally and will be entered into ISIS.    

 Data management processes and information will be provided nationally.  

 

 

VI)   TAXONOMIC SUPPORT 

 

Person or Institution that will screen targets: 
Dr. James Zablotny 

USDA, APHIS, PPQ 
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11200 Metro Airport Center Drive, Suite 140 

Romulus, MI  48174 

 

Phone:  734-942-9005 

E-mail:  james.e.zablotny@aphis.usda.gov 

 

 

 

 

 

 

 

VII) SIGNATURES 

 

 

 

____________________________________         _____________________________________ 

ROAR                Date          ADODR                          Date 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:james.e.zablotny@aphis.usda.gov
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Detailed Financial Plan - KDA 
 

PROJECT:  Emerald Ash Borer Survey 

COOPERATOR NAME:  Kansas Department of Agriculture 

AGREEMENT NUMBER: 10-8453-1227-CA 

TIME PERIOD:  April through September 2010 

 

Financial Plan must match the SF-424A, Section B, Budget Categories 

 

ITEM APHIS FUNDS COOPERATOR 

FUNDS  

(Show even if  zero) 

TOTAL 

PERSONNEL:    

State Specialist 100 hours @ $35/hr $3,500 0 $3,500 

State Specialist 400 hours @ $35/hr 0 $14,000 $14,000 

    

Subtotal $3,500 $14,000 $17,500 

    

FRINGE BENEFITS:    

22% of salary for permanent employees $770 $3,080 $3,850 

    

Subtotal $770 $3,080 $3,850 

    

TRAVEL:    

KDA staff 1,556 miles @ $0.55/mile $856 0 $856 

Vehicle rental for  3 weeks @ $300/week-  

pickup truck rental for use for trapping** 

$900 0 $900 

    

Subtotal $1,756 0 $1,756 

    

EQUIPMENT:    

    

Subtotal 0 0 0 

SUPPLIES:    

mineral spirits, telescoping poles and ends $50 0 $50 

Fuel 3,600 miles/15mpg x $4.00 per gallon 

for rental vehicle** 

$960 0 $960 

    

Subtotal $1,010 0 $1,010 

    

CONTRACTUAL:    

    

Subtotal 0 0 0 

    

OTHER:    

    

Subtotal 0 0 0 

    

TOTAL DIRECT COSTS $7,036 $17,080 $24,116 

INDIRECT COSTS (22.58% on Total 

Direct Cost of salary and fringe benefits)* 
$964 $3,857 $4,821 

TOTAL $8,000 $20,937 $28,937 
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Cost Share Information 28% 72%  

 

*Kansas’ Negotiated Cost Rate (Salary + Fringe Benefits x %=Indirect Cost) 

 

** There is a shortage of state vehicles.  We give the option of renting a vehicle or using personally owned vehicles.  

If renting we pay for the fuel and if a personal vehicle is used we pay mileage.   

 


